



ASSAM POWER DISTRIBUTION COMPANY LIMITED

(A Fully Customer Centric Company)
CIN : U40109AS2003SGC007242 | GSTIN : 18AABCL1354J12J | ISO 9001 : 2015 Certified
OFFICE OF THE CHIEF EXECUTIVE OFFICER, BONGAIGAON ELECTRICAL CIRCLE
APDCL, LAR, BONGAIGAON



NO: APDCL/CEO/BEC/B_Medical_College/2026-27/ 1188

Date: 15th September'2026

To,

M/S U.K. Enterprise
Dr. R.P. Road, Dispur
Guwahati-781006
Email-babultalukdar@gmail.com

Sub: Continuation of earlier letter regarding urgent completion of 33kV dedicated power line for Bongaigaon Medical College & 33kV Bay at 33/11kV Birjhora Sub-Station.

Ref: 1. LOA No. CGM (D&S)/APDCL/LAR/Bongaigaon Medical College/2025-26/38, Dated 13th May'2026.

2. This office letter No. APDCL/CEO/BEC/B_Medical_College/2026-27/743, Dated 16th July 2026.

Sir,

In continuation of this office letter cited above, your attention is once again drawn towards the **urgent execution and completion of the 33kV dedicated power line from 33/11kV Birjhora Sub-Station to Bongaigaon Medical College.**

As per the instructions of the higher authority, the aforesaid 33kV dedicated line from 33/11kV Birjhora Sub-Station to Bongaigaon Medical College is required to be completed, tested and charged positively before 26th September'2026. The work is also required to be executed in parallel with the 132/33kV Dhaligaon Sub-Station to Bongaigaon Medical College line; so that the overall power supply arrangement of the Medical College can be completed within the stipulated time.

It is observed that the progress of the aforesaid work is not satisfactory and requires immediate acceleration. In view of the urgency and importance of the work, you are hereby directed to **mobilize and deploy multiple teams of skilled labour/workers simultaneously at different locations of the said line portion**, along with adequate materials, tools, machinery and supervisory personnel, so as to expedite the execution of the remaining work.

You are further directed to ensure that the **entire work from 33/11kV Birjhora Sub-Station to Bongaigaon Medical College line work is completed in all respects positively on or before 26th September'2026**, without any further delay.

It is further brought to your notice that **no further progress/work was observed in respect of the 33 kV Birjhora Sub-Station to Bongaigaon Medical College line during the period from 22nd August'2026 to 1st Week of September'2026**. The said period of non-progress has badly hampered the overall progress of the work and may adversely affect the stipulated completion schedule.


Such stoppage/non-progress of work is a matter of serious concern. You are, therefore, directed to **ensure continuous execution of the work by deploying multiple teams/labour and adequate resources at the site**, so that the remaining work is completed expeditiously.

Regd. Office :: 4th Floor, Bijulee Bhawan, Paltanbazar, Guwahati-I
Website: www.apdcl.org | email: DGM.BONGAIGAON_EC@apdcl.org | Complain No: 1912



ASSAM POWER DISTRIBUTION COMPANY LIMITED

(A Fully Customer Centric Company)
CIN : U40109AS2003SGC007242 | GSTIN : 18AABCL1354J1ZJ | ISO 9001 : 2015 Certified
OFFICE OF THE CHIEF EXECUTIVE OFFICER, BONGAIGAON ELECTRICAL CIRCLE
APDCL, LAR, BONGAIGAON




It may be specifically noted that such stoppage/non-progress of work shall not be repeated hereafter. Any further interruption, avoidable delay or failure to maintain satisfactory progress shall be viewed seriously.

In view of the above and in compliance with the instructions of the higher authority, you are hereby directed to ensure that the 33kV Birjhora Sub-Station to Bongaigaon Medical College dedicated line is completed in all respects, duly tested and charged positively before 26th September'2026. Further, the 132/33kV Dhaligaon Sub-Station to Bongaigaon Medical College dedicated line shall also be completed at the earliest, so as to ensure timely commissioning of the overall power supply arrangement to Bongaigaon Medical College.

You are requested to treat the matter as **MOST URGENT** and ensure completion of the aforesaid line portion within the stipulated time frame.

Encl: As stated above.

Yours Faithfully


Chief Executive Officer
Bongaigaon Electrical Circle
APDCL, LAR, Bongaigaon

Memo No: APDCL/CEO/BEC/B_Medical_College/2026-27/
Copy to:-

Date: 15th September'2026

1. P.S to the MD, APDCL Bijulee Bhawan, Paltan Bazar, Guwahati-01 for favour of kind information of the Hon'ble Managing Director.
2. The Chief General Manager (D&S), 5th Floor, Bijulee Bhawan, APDCL, Paltanbazar for favour of kind information.
3. The General Manager, Bongaigaon Zone, APDCL, LAR, Bongaigaon for favour of kind information.
4. The Deputy General Manger, Bongaigaon Electrical Division, APDCL, LAR, Bongaigaon for information.
5. The Sub Divisional Engineer, Bongaigaon Electrical Sub Division-I, APDCL, LAR, Bongaigaon for information.
6. Office File.


CEO, Bongaigaon EC, APDCL

Regd. Office :: 4th Floor, Bijulee Bhawan, Paltanbazar, Guwahati-1
Website: www.apdcl.org | email: DGM.BONGAIGAON_EC@apdcl.org | Complain No: 1912